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PPPL COST PERFORMANCE REPORT WORK BREAKDOWN STRUCTURE

NCSX

**** Cumulative to date FY03 thru FY07****

CUMULATIVE TO DATE (from 4/1/03) (k) ECP 52
Detail by WBS level being processed Budgeted Cost VARIANCES Budget
Thru FY07
BCWS | BCWP | ACWP SchVvar| SPlI |CstVar| CPI

Subtotal 60,138 59,828 61,591 -310 99 1,763 .97 70,643

Contingency set-aside for cumulative cost variance 1,763

FYO07 Contingency free balance 1,751

DCMA QA Inspection services 75

TOTAL PROJECT Through FY07 74,232
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